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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 13 4 1 1 0 22 0 41
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 3 0 3
RL 7 0 2 3 0 28 0 40

Total Project 20 4 3 4 0 53 0 84
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